

**Consulting Services for Detailed Engineering Design, Tender Assistance for Civil Works,
Construction Supervision, and Tender Assistance for Operation & Maintenance for
the Dalton Pass East Alignment Road Project**



Ref. No. : DAL-DED-KEI-2026-001

Date : 15 January 2026

MR. AKIRA IWASHITA
Sr. Vice President (Tokyo office)
Branch General Manager (Manila office)
 21st Floor-Unit 2103, The Podium West Tower,
 12 ADB Avenue, Ortigas Center, Mandaluyong City, 1550

Subject : Request for Mobilization of Co- Project Manager

Dear Sir:

Reference is made to the followings:

- 1) NK letter to RCM1-DPWH No. LNKPM-2025-508 dated 10 December 2025 on Request of Advance Mobilization
- 2) NK letter to RCM1-PWH No. LNKPM-2025-509 dated 15 December 2025 on Request of Advance Mobilization (2)
- 3) RCM1-DPWH letter to NK dated 16 December 2025 on Request of Advance Mobilization
- 4) USEC-DPWH letter to NK dated 23 December 2025 on Request of Advance Mobilization (Attachment 1)
- 5) Meeting Record between RCM1 and NK on 12 January 2026 (Attachment 2)
- 6) JV letter to RCM1-PWH No. DAL-DED-DPWH-2026-008 dated 15 January 2026 on Request for Mobilization of Additional Expert and Support Staff (Attachment 3)

In connection with the advance mobilization activities for the **Consulting Services for Detailed Engineering Design, Tender Assistance for Civil Works, Construction Supervision, and Tender Assistance for Operation & Maintenance for the Dalton Pass East Alignment Road Project (the Services)**, which was approved by USEC-DPWH on 23 December, 2025 (copy of DPWH letter attached).

Subsequently, we had commenced the Services by mobilization of our engineers and supporting staff and have been carried out the preparation of the topographic work.

On 12 January 2026, a progress meeting with RMC1-DPWH was held and agreed to mobilize **MR. DIEGO ESPÍÑA, Co-Project Manager** for smooth implementation of the Services at this initial stage including the courtesy visit to municipality and LGUs. Accordingly, may we respectfully request KEI for the mobilization of **MR. DIEGO ESPÍÑA, Co-Project Manager**, on January 19, 2026, to support the timely and effective implementation of the project preparatory activities.

[Signature] 1.16.26
 FRANCISCO CLEMENTE

We have submitted an official request for approval of the advance mobilization of **Mr. Espiña** to RMC1-DPWH today (copy of our letter is attached for your reference).

We hope for your favorable consideration and appropriate action on this request.

Very truly yours,

A handwritten signature in black ink, appearing to read 'Ichizuru Ishimoto' in a stylized cursive script.

ICHIZURU ISHIMOTO

Project Manager

Attachment: Reference letters as shown above



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
 Bonifacio Drive, Port Area, Manila



23 DEC 2025

Mr. BUNTARO SHIONO

Authorized Representative

Joint Venture of Nippon Koei Co., Ltd., Nippon Koei
 Energy Solutions Co., Ltd., Katahira & Engineers International,
 Dia Nippon Engineering Consultants Co., Ltd. CHODAI Co., Ltd.,
 Metropolitan Expressway Company Limited, and Oriental
 Consultants Global Co., Ltd., in association with Philkoei
 International, Inc. Woodfields Consultants, Inc., and Engineering &
 Development Corporation of the Philippines
 5-4 Kojimachi, Chiyoda-ku,
 Tokyo, 102-8539, Japan

Dear Mr. Shiono:

SUBJECT : Re: Request for Advance Mobilization

Consulting Services for the Detailed Engineering Design, Tender Assistance
 for Civil Works, Construction Supervision, and Tender Assistance for Operation
 and Maintenance for the Dalton Pass East Alignment Road Project under JICA
 Loan Agreement No. PH-P280

This is in reference to your letter addressed to Mr. MELCHOR B. KABILING, Officer-in-Charge, Office of the Project Director, Roads Management Cluster 1 (Bilateral), dated December 10, 2025 (copy attached), requesting approval of the Consultant's advance mobilization for the topographic survey activities, to be undertaken under the above-captioned consulting services prior to the approval of the Contract Agreement and the issuance of the Notice to Proceed (NTP), and as supplemented by your letter dated December 15, 2025 (copy attached).

In view of your stated intention for advance mobilization, as substantiated by the activities you have outlined, this Office interposes **no objection** to the advance mobilization of the Consultant's foreign and local experts, as well as local staff, to undertake the activities for the topographic survey works, which are deemed necessary to address and mitigate the delays incurred:

Code	Name	Position	Mobilization Date
International Expert			
IE01A	Ichizuru Ishimoto	Project Manager (DED)	January 7, 2026
IE02A	Ippei Iwamoto	Deputy Project Manager (DED)	January 7, 2026
Local Expert			
LE02A	Millard Cruz	Project Coordinator (DED)	January 5, 2026
LE20A	Rey Pantino	Survey Engineer 1 (DED)	January 5, 2026
Local Support Staff			
SS01A	Alma Teresa Kojima	Officer Manager 1	January 5, 2026
SS03A	Anna Liza Flores	Accountant 1	January 5, 2026

Re: Request for Advance Mobilization

Consulting Services for the Detailed Engineering Design, Tender Assistance for Civil Works,
Construction Supervision, and Tender Assistance for Operation and Maintenance for the
Dalton Pass East Alignment Road Project under JICA Loan Agreement No. PH-P280

Page 2 of 3

Please be reminded, however, that the early commencement of consulting services is undertaken at the Consultant's own risk prior to the issuance of the NTP for this Contract and shall be subject to the following conditions:

1. DPWH will not assume any liability in connection with this activity until such time that the formal contract for the said agreement is issued; nevertheless, payment shall take effect on the date of the actual mobilization of the Consultant's personnel and the expenses on the following reimbursable items, concurred by the Department, relative to the request. Reimbursable items are listed as follows:
 - a. International Travel Expenses – airfare (business class and economy class) and miscellaneous expenses i.e. excess baggage, in-land travel in home countries and overseas travel insurance for mobilized International Experts;
 - b. Daily Allowance – for mobilized International Experts;
 - c. Visa (New acquisition) – for mobilized International Experts;
 - d. Daily Allowance – corresponding expenses related to site visits for mobilized Local Experts and Local Staff;
 - e. Inland Transportation – car purchase in Client's country;
 - f. Purchase of Office Equipment, Furniture and Software subscription;
 - g. Topographic Survey;
2. No progress billing for the services rendered shall be submitted prior to the effectivity of the contract, as indicated in the NTP;
3. The project implementation and agreed person-months shall not be subject to extension. However, should there be an additional scope, this shall be mutually agreed by the DPWH and the Consultant; and
4. In the event that the contract itself is not approved, the Consultant shall fully accept the decision without any reservation.

Relative to your request for approval of billing for remuneration and reimbursable expenses, please be assured that these will be included in your subsequent billings considering condition items No. 1 and No. 2 above.


Further, in anticipation of the preparation of your progress billings, you are strictly reminded to attach the acknowledgment issued by this Office in support of the payment claims for the services rendered. Additionally, please ensure that all Service Invoice are issued under the name and TIN of the Joint Venture and that the particulars expressly indicate "c/o DPWH: [Name of Project]".

Re: Request for Advance Mobilization

Consulting Services for the Detailed Engineering Design, Tender Assistance for Civil Works,
Construction Supervision, and Tender Assistance for Operation and Maintenance for the
Dalton Pass East Alignment Road Project under JICA Loan Agreement No. PH-P280
Page **3** of **3**

For your information and guidance.

Very truly yours,


EMIL K. SADAIN, CESO I
Senior Undersecretary

Conformed by:

Mr. BUNTARO SHIONO
Authorized Representative

Encl: As stated

19.1 ACV/MBK

Consulting Services for Detailed Engineering Design, Tender Assistance for Civil Works, Construction Supervision, and Tender Assistance for Operation & Maintenance for the Dalton Pass East Alignment Road Project




Minutes of Meeting


			Prepared by:	
DATE:	2026/12/01 (Monday)		TIME (PST):	14:30-15:30
VENUE:	Department of Public Works and Highways			
SUBJECTS:	Project planning and site visitation report			
ATTENDEES:		Name	Designation	
	1	Melchor Kabiling	OIC-Project Director	
	2	Ronel Bulan	DPWH Engineer IV	
	3	Rod Michael Dacanay	DPWH Engineer II	
	4	Ichizuru Ishimoto	Project Manager	
	5	Shimpei Imada	Deputy Project Manager	
	6	Wako Noto	Project Manager for Davao Tunnel Project	
	7	Diego Espina	Co-PM	
	8	Rey Pantino	Sr. Survey Engineer	
	9	Angelita Balid	KEI – Project Coordinator	
	10	Millard Cruz	Project Coordinator	
AGENDA:	① Result of Site Visit on January 9 to11, 2026 ② Commencement of Topographic Survey ③ Procurement plan for vehicles and Office PCs ④ Courtesy visit to LGUs and IPs ⑤ Provision of DPWH accommodation in San Jose ⑥ Replacement of Deputy Project Manager (DPM) ⑦ Early Mobilization of Co-PM during Advance Mobilization ⑧ Issuance of DPWH ID Card			
MATERIALS:	① PowerPoint			
Points of Discussion				
1. Introduction	The meeting was formally opened by DPWH Project Director Mr. Melchoir Kabiling, who welcomed all attendees.			
2. Overview	The Consultant, Project Manager Ichizuru Ishimoto, explained the progress of the consulting services and necessary coordination by DPWH in accordance with the PPT presentation. Eight (8) key matters necessary for the smooth and effective implementation of the project activities were intensively discussed for the smooth starting of the consulting services.			

3. Discussion	1. Site Condition: - The Consultant explained that the current condition of the site along the project alignment are heavily affected by the super typhoon that hit Nueva Ecija and Nueva Vizcaya in November 2025 - Three (3) box culvers are currently impassable due to damage caused by large boulders during typhoon. - Rehabilitation of some access roads is necessary, and this hydrological incident shall be considered for construction of resilient expressway against strong typhoon in the Design Engineering Design. 2. Commencement of Topographic Survey - On January 12, 2026, the Consultant submitted a request for approval for the commencement of topographic survey attached with the work plan of the survey, including a request for supporting letters for the site entry permission by Municipality and LGUs. - DPWH agreed to issue the approval letter soon after review of the contents submitted. - DPWH will prepare the courtesy visit and request of permission for the site entry letters addressed to the Municipality and concerned LGUs. 3. Procurement Plan for Vehicles and Office PCs - DPWH advised the Consultant to realize smooth operation of the consulting services, and to review the latest approved specification for Vehicles and Office PCs. - The Consultant agreed to submit the request for the approval of the procurement plan, based on the results of the discussion, for DPWH's approval. 4. Courtesy visit to LGUs and IPs. - PM Nelson, together with DPWH Engineers Mr. Ronel Bulan and Mr. Rod Micheal Dacanay, will accompany the Consultant during the courtesy visits to LGUs and IPs. - The schedule of ritual activities will be discussed during the courtesy visit. 5. Provision of DPWH accommodation in San Jose - The Consultant introduced the current floor layout of his San Jose Office. - It was agreed that the ground floor will be dedicated for the DPWH office and to provide good accommodation for two (2) personnel. 6. Replacement of DPM - The Consultant submitted a formal request for DPM replacement on January 8, 2026 with reference number, DAL-DED-DPWH-2026-002. - DPWH agreed to evaluate the proficiency of the candidate of DPM timely. 7. Early mobilization of Co-PM during Advance Mobilization - DPWH requested to mobilize Co-PM during Advance Mobilization for participation in the courtesy visit. The Consultant agreed and committed to submit the request for approval for the mobilization of the Co-PM and a support staff to DPWH at the soonest possible time. 8. Issuance of DPWH ID Card - DPWH agreed to issue an ID cards for the Project Team member and instructed the Consultant to submit a formal request letter.
4. Others	The meeting concluded at 15:30

Prepared by:


Millard CRUZ
 Project Coordinator

Approved by:


Ichizuru ISHIMOTO
 Project Manager





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Quality Management System

Title/Description:

DALTON PASS EAST ALIGNMENT ROAD PROJECT
 COORDINATION MEETING

Date:	Started:	Adjourned:	Venue:
12 Jan. 2025	14:30	15:30	RMC, DPWH

	Name	Position/Office	Sex	Signature
1	Melchor B. Kabilung	OIC-PD/RMC1	M	
2				
3	ICHIZUKU ISHIMOTO	PM/NK	M	
4	DIEGO ESPINA	CPM/PA	M	
5	REY P. PANTINO	SURVEY ENGR./PKII	M	
6	ANIBENTA F BAYUS	PC/KET	F	
7	Millard Cruz	PKII	M	
8	RONEL R. BULAN	EIV/RMC1	M	
9	ROD MICHAEL L. DACANAY	EII/RMC1	M	
10	WAKO NOTU	NK-JY	M	
11	SKIMPEI IMADA	NK	M	
12				
13				
14				
15				
16				
17				

**Consulting Services for Detailed Engineering Design, Tender Assistance for Civil Works,
Construction Supervision, and Tender Assistance for Operation & Maintenance for
the Dalton Pass East Alignment Road Project**



Ref. No.: DAL-DED-DPWH-2026-008

Date : 15 January 2026

DIR. MELCHOR B. KABILING

OIC – Project Director

Road Management Cluster I Bilateral (RMC-I)

United Project Management Office (UPMO)

Department of Public Works and Highways (DPWH)

2nd St. Port Area, Manila

Subject : Request for Mobilization of Additional Expert and Support Staff

Dear Sir:

With reference to your notice of approval of advance mobilization dated December 23, 2025 (copy attached), we respectfully request for your approval to deploy additional expert and support staff to ensure timely and effective execution of the preparatory works.

In light of the current workload, including but not limited to survey preparation, establishment of project offices in Manila and San Jose, and procurement activities, may we propose the mobilization of the following additional personnel:

No.	Code	Position	Name	Mobilization Date
1	LE01A	Co-Project Manager (DED)	Mr. Diego Espiña	19 Jan 2026
2	SS05A	Bilingual Secretary – 1	Ms. Camille Joy Altabano	19 Jan 2026

We hope for your favorable consideration and approval of this request.

Very truly yours,

ICHIZURU ISHIMOTO

Project Manager