



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila



23 DEC 2025

Mr. BUNTARO SHIONO

Authorized Representative

Joint Venture of Nippon Koei Co., Ltd., Nippon Koei
Energy Solutions Co., Ltd., Katahira & Engineers International,
Dia Nippon Engineering Consultants Co., Ltd. CHODAI Co., Ltd.,
Metropolitan Expressway Company Limited, and Oriental
Consultants Global Co., Ltd., in association with Philkoei
International, Inc. Woodfields Consultants, Inc., and Engineering &
Development Corporation of the Philippines
5-4 Kojimachi, Chiyoda-ku,
Tokyo, 102-8539, Japan

Dear Mr. Shiono:

SUBJECT : Re: Request for Advance Mobilization

Consulting Services for the Detailed Engineering Design, Tender Assistance
for Civil Works, Construction Supervision, and Tender Assistance for Operation
and Maintenance for the Dalton Pass East Alignment Road Project under JICA
Loan Agreement No. PH-P280

This is in reference to your letter addressed to Mr. MELCHOR B. KABILING, Officer-in-Charge, Office of the Project Director, Roads Management Cluster 1 (Bilateral), dated December 10, 2025 (copy attached), requesting approval of the Consultant's advance mobilization for the topographic survey activities, to be undertaken under the above-captioned consulting services prior to the approval of the Contract Agreement and the issuance of the Notice to Proceed (NTP), and as supplemented by your letter dated December 15, 2025 (copy attached).

In view of your stated intention for advance mobilization, as substantiated by the activities you have outlined, this Office interposes **no objection** to the advance mobilization of the Consultant's foreign and local experts, as well as local staff, to undertake the activities for the topographic survey works, which are deemed necessary to address and mitigate the delays incurred:

Code	Name	Position	Mobilization Date
International Expert			
IE01A	Ichizuru Ishimoto	Project Manager (DED)	January 7, 2026
IE02A	Ippei Iwamoto	Deputy Project Manager (DED)	January 7, 2026
Local Expert			
LE02A	Millard Cruz	Project Coordinator (DED)	January 5, 2026
LE20A	Rey Pantino	Survey Engineer 1 (DED)	January 5, 2026
Local Support Staff			
SS01A	Alma Teresa Kojima	Officer Manager 1	January 5, 2026
SS03A	Anna Liza Flores	Accountant 1	January 5, 2026

Re: Request for Advance Mobilization

Consulting Services for the Detailed Engineering Design, Tender Assistance for Civil Works, Construction Supervision, and Tender Assistance for Operation and Maintenance for the Dalton Pass East Alignment Road Project under JICA Loan Agreement No. PH-P280

Page 2 of 3

Please be reminded, however, that the early commencement of consulting services is undertaken at the Consultant's own risk prior to the issuance of the NTP for this Contract and shall be subject to the following conditions:

1. DPWH will not assume any liability in connection with this activity until such time that the formal contract for the said agreement is issued; nevertheless, payment shall take effect on the date of the actual mobilization of the Consultant's personnel and the expenses on the following reimbursable items, concurred by the Department, relative to the request. Reimbursable items are listed as follows:
 - a. International Travel Expenses – airfare (business class and economy class) and miscellaneous expenses i.e. excess baggage, in-land travel in home countries and overseas travel insurance for mobilized International Experts;
 - b. Daily Allowance – for mobilized International Experts;
 - c. Visa (New acquisition) – for mobilized International Experts;
 - d. Daily Allowance – corresponding expenses related to site visits for mobilized Local Experts and Local Staff;
 - e. Inland Transportation – car purchase in Client's country;
 - f. Purchase of Office Equipment, Furniture and Software subscription;
 - g. Topographic Survey;
2. No progress billing for the services rendered shall be submitted prior to the effectivity of the contract, as indicated in the NTP;
3. The project implementation and agreed person-months shall not be subject to extension. However, should there be an additional scope, this shall be mutually agreed by the DPWH and the Consultant; and
4. In the event that the contract itself is not approved, the Consultant shall fully accept the decision without any reservation.

Relative to your request for approval of billing for remuneration and reimbursable expenses, please be assured that these will be included in your subsequent billings considering condition items No. 1 and No. 2 above.


Further, in anticipation of the preparation of your progress billings, you are strictly reminded to attach the acknowledgment issued by this Office in support of the payment claims for the services rendered. Additionally, please ensure that all Service Invoice are issued under the name and TIN of the Joint Venture and that the particulars expressly indicate "c/o DPWH: [Name of Project]".

Re: Request for Advance Mobilization

Consulting Services for the Detailed Engineering Design, Tender Assistance for Civil Works,
Construction Supervision, and Tender Assistance for Operation and Maintenance for the
Dalton Pass East Alignment Road Project under JICA Loan Agreement No. PH-P280
Page **3** of **3**

For your information and guidance.

Very truly yours,



EMIL K. SADAIN, CESO I
Senior Undersecretary

Conformed by:

Mr. BUNTARO SHIONO
Authorized Representative

Encl: As stated

19.1 ACV/MBK

MANILA OFFICE

Unit 3302, 33rd Floor,
Corporate Finance Plaza Condominium Corp.
Ruby & Topaz Roads,
Ortigas Center, Brgy San Antonio
Pasig City 1605, Metro Manila
Tel. No.: + (632) 8396-8882
E-mail: nk-manila@philkoei.com.ph

DIR. MELCHOR B. KABILING

OIC – Project Director
Road Management Cluster I Bilateral (RMC-I)
United Project Management Office (UPMO)
Department of Public Works and Highways (DPWH)
2nd St. Port Area, Manila

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE PROJECT DIRECTOR
RMC-I-BILATERALUPMO

RECEIVED BY

SUN

12/11/25

6308-1225

Your ref.

Our ref.: LNKPM-2025-508

Date: 10 December 2025

Subject: REQUEST FOR ADVANCE MOBILIZATION
Consulting Services for Detailed Engineering Design, Tender Assistance for Civil Works, Construction Supervision, and Tender Assistance for Operation & Maintenance for the Dalton Pass East Alignment Road Project

Dear Sir:

We, the Consultant (Joint Venture of Nippon Koei Co., Ltd. [NK], Nippon Koei Energy Solutions Co., Ltd. [NKES], Katahira & Engineers International [KEI], Dia Nippon Engineering Consultants Co., Ltd [DNE], CHODAI Co., Ltd.[CHODAI], Metropolitan Expressway Co., Ltd. [MEX], and Oriental Consultants Global Co., Ltd. [OCG], in association with Philkoei International, Inc. [PKII], Woodfields Consultants, Inc. [WCI], and Engineering & Development Corporation of the Philippines [EDCOP]) received the Notice of Award dated 2 December 2025. The contract documents are currently under compilation in coordination with UPMO and will be finalized soon.

We recognize that the site conditions at the project site have been changed 5 years after completion of the topographic survey undertaken during the JICA's Preparatory Survey (JICA PS) in September 2019, and accordingly the preparation of the new topographic map is critical for the timely updating of the road alignment plans.

In this connection, we would like to request DPWH's approval on the advance mobilization for starting the topographic survey at the Consultant's own risk before the issuance of the Notice to Proceed (NTP) and the formal approval of the Consultancy Contract, as well as to request the approval of the billing for remuneration and necessary reimbursable expense for the Services upon your approval of advance commencement.

1. Proposed Activities for Advance Topographic Survey Work

- 1) Prepare the survey work plan based on the "design-centerline" of the JICA PS.
- 2) Secure letters of introduction from DPWH addressed to LGUs (Mayors of affected municipalities in the provinces of Nueva Ecija and Nueva Vizcaya) and to the heads of Indigenous Peoples (IPs) in the CAD-T areas for enabling the smooth site access of survey teams.
- 3) Conduct of courtesy calls to Mayors, the barangay staffs and IP leaders for proper coordination.

- 4) Start the installation of the "Ground Control Points" at the site to be used as reference for the LiDAR survey after finishing the necessary coordination with LGUs and IP leaders.
- 5) Carry out the LiDAR survey and produce the aerial photos and 3D contour lines for the design team's use during site reconnaissance for the review and updating of the design-centerline.

2. Work Schedule of Topographic Survey

The proposed work schedule of the topographic survey is attached for your reference. This will be updated after the "design-centerline" is finalized.


3. Proposed Mobilization of Staff for Advance Topographic Survey Work

Advance mobilization is basically limited for the topographic survey preparation works and implementation of the LiDAR survey. The following staff of the Consultant team are proposed to be mobilized soon after we receive the approval of this request:

No.1	Staff Code	Position
1	IE01A	Project Manager (DED)
2	IE02A	Deputy Project Manager (DED)
3	LE02A	Project Coordinator (DED)
4	LE20A	Survey Engineer 1 (DED)
5	SS01A	Office Manager-1
6	SS03A	Accountant-1

Thank you for your kind attention and we look forward to your favorable consideration of this request.

Sincerely,



Bun'aro SHONO

Authorized Representative

Joint Venture of NK, NKES, KEI, DNE, CHODAI, MEX and OCG, in
association with PKII, WCI, and EDCOP

Chief Representative

Manila Office

Nippon Koei Co., Ltd.

Encl: Topographic Survey Work Schedule (as of 10 December 2025)

Activities	Remarks	Relative Weight	Percentage Completion	2025	2026	Jan	Feb	Mar	Apr	May																	
1. Mobilization and Survey Preparation	Receive survey alignment and width from Consultant	2%	0%																								
2. Horizontal/Vertical Control Points	Check old GCPs and install new GCPs	3%	0%																								
3. Drone Mapping Survey		5%	0%																								
4. Centerline and Profile Survey 20m. Interval	Receive design centerline from Consultant	5%	0%																								
5. Cross-Section (20m. Interval, Width=60m.)		9%	0%																								
6. Detailed Topographic Survey (Topo, Utilities, etc)		20%	0%																								
7. Intersecting Roads Survey (Centerline, Profile, Cross-Section)		10%	0%																								
8. Bridge and Structure Survey		10%	0%																								
9. River Survey		10%	0%																								
10. Other Areas (Portal, Culvert, Sabo, Overpass)		5%	0%																								
11. Report Preparation and Submission of Outputs		9%	0%																								
12. Plans and Drawings		12%	0%																								
Submission of Plans	Plans to be submitted as they become available																										
Client's review, validation and acceptance																											
FINAL ACCEPTANCE / COMPLETION																											
		100%	0%																								
		Target Completion (Cumulative)		2%	4%	6%	8%	10%	15%	20%	25%	30%	35%	40%	45%	50%	55%	60%	65%	70%	75%	80%	85%	90%	95%	100%	
		Actual Completion (Cumulative)																									
		Variance																									

LEGEND:

Bar Chart: Target (light blue), Actual (dark blue)

S-Curve: Target (solid line), Actual (dotted line)

Unit 3302, 33rd Floor,
Corporate Finance Plaza Condominium Corp.
Ruby & Topaz Roads,
Ortigas Center, Brgy San Antonio
Pasig City 1605, Metro Manila
Tel. No.: + (632) 8396-8882
E-mail: nk-manila@philkoei.com.ph

DIR. MELCHOR B. KABILING
OIC – Project Director
Road Management Cluster I Bilateral (RMC-I)
United Project Management Office (UPMO)
Department of Public Works and Highways (DPWH)
2nd St. Port Area, Manila

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE PROJECT DIRECTOR
RMC-I - BILATERAL UPMO

RECEIVED BY: *[Signature]* 12/16/2025
6391-1225

Your ref.

Our ref.: LNKPM-2025-509

Date: 15 December 2025

Subject: REQUEST FOR ADVANCE MOBILIZATION (2)

Consulting Services for Detailed Engineering Design, Tender Assistance for Civil Works, Construction Supervision, and Tender Assistance for Operation & Maintenance for the Dalto Pass East Alignment Road Project

Dear Sir:

With reference to our letter No. LNKPM-2025-508 for Request for Advance Mobilization dated 10 December 2025, we would like to explain the following for your smooth review and approval:

1. Staff Mobilization Plan

The following Experts and Staff will be mobilized for the advance mobilization after we receive the approval of this request:

No.	Expert/ Staff Code	Complete Name	Position	Target Date of Mobilization
1.	IE01A	Ichizuru Ishimoto	Project Manager (DED)	7 Jan 2026
2.	IE02A	Ippei Iwamoto	Deputy Project Manager (DED)	7 Jan 2026
3.	LE02A	Millard Cruz	Project Coordinator (DED)	5 Jan 2026
4.	LE20A	Rey Pantino	Survey Engineer-1 (DED)	5 Jan 2026
5.	SS01A	Alma Teresa Kojima	Office Manager-1	5 Jan 2026
6.	SS03A	Anna Liza Flores	Accountant-1	5 Jan 2026

2. List of Reimbursable Items to be used during Advance Mobilization

We would like to propose the following reimbursable items to be used during the advance mobilization:

For foreign currency:

No.	Item	Proposal
F1.	International Airfare (to/from Philippines); round trip, Business Class)	For Project Manager
F2.	International Airfare (to/from Philippines); round trip, Economy Class)	For Deputy Project Manager
F3.	Per diem and Accommodation (International Engineers)	For Project Manager and Deputy Project Manager
F4.	Excess Baggage (to Philippines)	To be incurred depending on the necessity
F5.	Overseas Travel Insurance	For Project Manager and Deputy Project Manager
F6.	In-land Travel in home countries	For Project Manager and Deputy Project Manager
F7.	International Communication	To be incurred depending on the necessity


For local currency:

No.	Item	Proposal
L1.	Visa (New acquisition)	For Project Manager, Deputy Project Manager and advance actions for those who to be mobilized
L2.	Per diem (Local Experts and Staff for DED, TA and O&M)	For Project Coordinator and Survey Engineer-1 (during official visits to the project site)
L3.	Local Communication (Land line & mobile, Internet, Courier and so on)	To be incurred depending on the necessity
L4.	SUV-1 (DD/CS-PM-01)	For Project Manager. Process of purchase shall be started.
L5.	O&M of Purchased Vehicle (incl. gas, oil, etc.) (DD/TA/OM)	To be incurred only after purchase of "SUV-1 (DD/CS-PM-01)"
L6.	Rent-a-car	To be incurred depending on the necessity
L7.	Office Rental (DED) (Metro Manila)	Office set-up shall be started immediately. To be incurred after the completion of set up of the Office (DED) (Metro Manila)
L8.	Office Rental (DED) (San Jose)	Office set-up shall be started immediately. To be incurred after the completion of set up of the Office (DED) (San Jose)
L9.	Office Operation (DED) (Metro Manila)	To be incurred only after the completion of set up of the Office (DED) (Metro Manila)
L10.	Office Operation (DED) (San Jose)	To be incurred only after the completion of set up of the Office (DED) (San Jose)
L11.	Office Supplies (DED) (Metro Manila)	To be incurred only after the completion of set up of the Office (DED) (Metro Manila)
L12.	Office Supplies (DED) (San Jose)	To be incurred only after the completion of set up of the Office (DED) (San Jose)

No.	Item	Proposal
L13.	Office Equipment, Furniture and Software Subscription Cost	Various equipment, furniture and software necessary
L14.	Deliverables	"Work Plan Report for Topographic Survey" will be prepared and submitted.
L15.	Topographic Survey	To be commenced

Thank you for your kind attention and we look forward to your favorable consideration of this request.

Sincerely,



Buntaro SHIONO
Chief Representative
Manila Office
Nippon Koei Co., Ltd.